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[bookmark: h-124656-title]0141 Preliminaries – ABIC MW-2018
Worksection abstract
This worksection Template is applicable to the ABIC MW-2018 major works contract for non-housing work. It can be adapted for use with the various state and territory specific contracts for housing work. It is relevant to site requirements of the owner. The project specific version may include site security arrangements, occupancy constraints, adjoining properties constraints, owner’s site office and other temporary facilities, project signage, provisional sums, requirements for progress photographs, authority requirements, survey requirements, owner-supplied items, separate contracts, some aspects of cost adjustment and pest eradication.
Background
NATSPEC also provides preliminaries for ABIC EW-1, ABIC BW 2018 C, ABIC SW-2018, AS 2124, AS 4000, AS 4902, AS 4905 and NCW4 contracts.
Refer to NATSPEC TECHnote GEN 016 for information on the differences between the general conditions of contract and the specification preliminaries.
How to use this worksection
This worksection Template must be customised for each project. See A guide to NATSPEC worksections (www.natspec.com.au) for information on Template structure, word styles, and completing a worksection.
Related material located elsewhere in NATSPEC 
If a listed worksection is not part of your subscription package and you wish to purchase it, contact NATSPEC.
Related material may be found in other worksections. See for example:
0121 Tendering.
0160 Quality and any relevant provisions in the contract for quality assurance.
0171 General requirements.
0172 Environmental management for environmental protection.
0201 Demolition for disposal of demolished materials.
0242 Landscape – fences and barriers for temporary fencing.
Cross references
Other worksections that cross reference this worksection are:
None.
Material not included in NATSPEC 
Some projects may include items not covered by NATSPEC. For these you may need to create new text, or modify this text or a suitable worksection. For example:
On incorporation of the owner's policies (e.g. apprentice employment, prohibition of smoking, union labour employment, existing site allowances, procurement policies, insurance arrangements).
The standard preliminaries of many public works authorities include clauses on policy. This worksection includes some prompts but no text.
The contractor’s preliminaries (e.g. scaffolds, lunch sheds, cranes, site security) except where these relate to persons other than contractor (who may be either separate contractors or persons identified by the architect who become subcontractors).
Documenting this and related work
You may document this and related work as follows:
This worksection is intended for use with, and affects the execution of, all technical worksections of the project specification.
The contents of this worksection should be drawn to the attention of other project consultants for coordination. The contents of this worksection should also be brought to the attention of identified subcontractors, via the identified subcontract preliminaries.
This worksection should be read in the context of the general conditions of contract, any special conditions of contract, and any separately specified quality assurance requirements.
An outline description of the works should be located in ABIC MW-2018 at Schedule 1, Item 5, and the listing of contract documents should be located in ABIC MW-2018 at Schedule 3.
Consider incorporating development approval conditions that are the responsibility of the contractor.
For quality assurance, either specify the requirements in detail in this worksection and summarise the requirements in ABIC MW-2018 Schedule 1, Item 19; or alternatively include and reference 0160 Quality. However, because quality assurance affects fundamentally the roles and responsibilities of the architect, contractor and owner, advice should be sought on this matter, if in doubt.
The Normal style text of this worksection may refer to items as being documented elsewhere in the contract documentation. Make sure they are documented.
Search acumen.architecture.com.au, the Australian Institute of Architects’ practice advisory subscription service, for notes on the following:
ABIC contracts.
Adverse possession - ensuring the building is on the right site.
Birds and buildings.
Clerk of works.
Contract preparation - for incorporation of government policy.
Contract administration.
Lead hazards in construction.
Meetings.
Negotiated contracts.
Noise from building sites.
Project records.
Work health and safety (WHS).
Referencing standard documents.
Safety in design.
Site surveys and survey types.
Statutory approvals.
[bookmark: h-85531-content]General
For general material essential to the use and interpretation of the NATSPEC technical worksections, see 0171 General requirements.
[bookmark: h-2_85531-content]General
See ABIC MW-2018 Section A.
[bookmark: h-124643-1]General conditions
Contract: To ABIC MW-2018 – Major works contract, issued by the Australian Institute of Architects and Master Builders Association.
This reference properly belongs in 0121 Tendering. Include here only if 0121 Tendering is not used.
To make sure the specification has contractual force, identify the specification by title, date of issue and/or issue number in ABIC MW-2018 at Schedule 3.
[bookmark: h-124662-1]Interpretation
See ABIC MW-2018 Section S.
General: The words principal and contract administrator have the same meaning, respectively, as owner and architect, unless the context requires otherwise.
The ABIC MW-2018 forms use the terms architect, owner, and contractor as does this worksection. However, NATSPEC technical worksections use the terms principal and contract administrator, as these have more general application. If the terms owner and architect are also used throughout the project specification (e.g. by global change to the NATSPEC worksections), this clause is unnecessary and should be deleted.
Cross reference: INTERPRETATION in 0171 General requirements also applies.
[bookmark: h-77044-content]The site
See ABIC MW-2018 Section F.
If included in ABIC MW-2018 Schedule 4, site information should not also be included here. Alternatively, if including site information here, reference the relevant clauses in Schedule 4.
[bookmark: h-124607-1]Site restrictions
You may need to consider and document the following:
Jackhammer and compressor silencing: See AS 2436, on construction site noise control.
Waste management: Proposals, may be sought from the contractor. However, toxic waste disposal may need to be specified. Waste minimisation is in the owner’s interest, providing the savings in cost and time are passed on.
Fumes.
Fauna.
Fire protection.
Erosion control.
Smoke.
Disposal of contaminants, particularly solvents and cement runoff.
Disposal of waste, including food scrapes and site waste.
Cleaning of trucks before leaving the site (e.g. if the site is infested with dieback).
Dust control measure, such as full time provision of a water truck. This may be required for major civil engineering works, otherwise the measures used to meet the performance requirement should be the responsibility of the contractor.
Further to ABIC MW-2018 clause F3, the owner may also need to warrant that there is no toxic waste or asbestos on site, for example.
Site limitations: Comply with the following restrictions on the use of the site:  
If not shown on the drawings, give details of easements, restrictions arising out of the actions of adjoining land owners, limitations related to continued occupancy by the owner, toxic ground conditions and the like, including maximum noise levels and hours of work not covered by local authority conditions in the Authority conditions schedule.
Access: Access on to and within the site, use of the site for temporary works and constructional plant, including working and storage areas, location of offices, workshops, sheds, roads and parking, is restricted to the following areas:  
e.g. Shown on drawing A001, To be determined.
[bookmark: h-124665-1]Secure areas
Designated secure areas:  
Show the area (which may be the whole site) on the drawings, or describe here if this is straightforward.
Conditions of entry:  
Identification, security checks, imposed by the owner.
Entry permits: Make available, to persons entering designated secure areas, valid entry permits. Make sure these persons comply with conditions of entry.
For high security projects only. Delete if not required.
Personnel: At least 10 working days before entry is required, submit the full name, address, and date and place of birth of persons required to enter designated secure areas.
Purpose of submission: Review.
The 10 working day period is arbitrary - vary as required.
[bookmark: h-124654-1]Occupied premises
See ABIC MW-2018 clauses F1 and F2 on possession of and access to the site.
General: For the parts of the site designated as occupied premises, as documented in the Occupied premises schedule:
Allow occupants to continue in secure possession and occupancy of the premises for the required period.
Maintain safe access for occupants.
Arrange work to minimise nuisance to occupants and for their safety.
Protect occupants against weather, dust, dirt, water or other nuisance.
Proposals: Submit details of proposed methods.
Purpose of submission: Information only.
[bookmark: h-124638-1]Occupied premises schedule
	Occupants
	Occupied premises
	Period of occupancy

	
	
	

	
	
	

	
	
	


 
Complete the schedule if the owner or occupants authorised by the owner will remain in possession of part of the site.
Occupants: e.g. The owner, The owner's department, The public, or name other persons or organisations.
Occupied premises: Describe, or refer to marked areas on the drawings.
Period of occupancy: e.g. Duration of the contract.
[bookmark: h-124668-1]Protection of persons and property
Temporary works: Provide and maintain required hoardings, barricades, guards, fencing, shoring, temporary roadways, footpaths, signs, lighting and traffic management.
Edit to complement local authority requirements scheduled in MISCELLANEOUS, Authority conditions schedule. This paragraph should describe the owner’s requirements only. If a specific hoarding is required document type and location The responsibility for these items is usually the contractor’s.
Public viewing area:  
Describe or locate on drawings.
Accessways, services: Do not obstruct or damage roadways and footpaths, drains and watercourses and other existing services in use on or adjacent to the site. Determine the location of such services.
Delete if documented in the Authority conditions schedule.
Property: Do not interfere with or damage trees and property which are to remain on or adjacent to the site, including adjoining property encroaching onto the site.
Control of runoff stormwater:  
Generally, the contractor’s responsibility. Delete or describe here any particular requirements of the owner. See also 0172 Environmental management.
[bookmark: h-124637-1]Rectification
Accessways, services: Rectify immediately any obstruction or damage to roadways and footpaths, drains and watercourses and other existing services in use on or adjacent to the site. Provide temporary services whilst repairs are carried out.
Property: Rectify immediately any interference or damage to trees and property which are to remain on or adjacent to the site, including adjoining property encroaching onto the site.
Delete if rectification is included in the Authority conditions schedule.
[bookmark: h-124663-1]Existing services
Service to be continued: Repair, divert or relocate service, as documented.
Trenches: If the existing service crosses the line of a required trench or will lose support when the trench is excavated, provide permanent support for the existing service.
Redundant services: Remove redundant parts and make safe.
Interruption to services: Minimise the number and duration of interruptions.
Proposals: Submit proposals for action to be taken to existing services before starting this work.
Purpose of submission: For review.
[bookmark: h-124616-1]Adjoining property
Notice: At least 10 working days before commencing work, submit to owners and occupants of adjoining property written notice of intention to commence work and an outline description of the type and extent of work.
Conditions for work on adjoining property:  
The owner is responsible for obtaining permission from adjoining owners, including for work such as swinging crane jibs, erection of scaffolding and construction of formwork. Describe any conditions that may have been agreed to by the owner.
Revealed encroachments: If the works reveal unknown encroachments of adjoining property on to the site or of existing site structures on to adjoining property, immediately seek instructions.
Records: For each property described in the Adjoining properties to be recorded schedule:
Inspect the property with the architect and owner and occupant of the property, before commencement of work.
Make detailed records of conditions existing within the property, especially structural defects and other damage or defacement.
Arrange for at least 2 copies of each record, including drawings, written descriptions, and photographs, endorsed by the owner and occupant of the property, or their representatives, as evidence of conditions existing before commencement of work.
Endorsed copies: Submit one endorsed copy of each record. Keep the other endorsed copy on site.
Purpose of submission: Information only.
[bookmark: h-124609-1]Adjoining properties to be recorded schedule
	Title
	Owner
	Description

	
	
	

	
	
	

	
	
	


 
Complete the schedule if there is danger of damage to adjoining property, including the owner’s own, and if precautionary inspections and records need to be made.
[bookmark: h-85175-content]Construction plant
[bookmark: h-124625-1]Access roads
Temporary roads:  
Include, if the construction of temporary roads is required to protect or minimise damage to the owner’s property.
Owner’s existing roads: Use only designated roads.
Location:  
[bookmark: h-124645-1]Parking
Owner’s existing parking areas: Use only designated parking areas.
Number of spaces:  
Location:  
Indicate designated roads on the drawings. Proposals for control of traffic on the owner’s property by the contractor should be submitted for review. Off-site traffic control needs authority approval, which is the contractor’s responsibility.
[bookmark: h-124661-1]Use of existing services
General: Existing services may be used as temporary services for the performance of the contract subject to conditions, as documented in the Existing services schedule.
[bookmark: h-124626-1]Existing services schedule
	Service
	Conditions of use

	
	

	
	

	
	


 
If existing services, including telephones or permanent building lighting, may be used for contract purposes, list them here and state any conditions applying to their use, e.g. The existing water service on the site, at no charge, Do not disrupt continuous service to owner, Pay for connections, Provide separate metering and reimburse owner, Fully maintain the service. You may wish to clarify the situation after practical completion i.e. the owner is not liable for services, water, fuel used by the contractor after this point.
[bookmark: h-124608-1]Owner's site office
General: Provide a weathertight site office for the use of the owner or the owner’s agents before major site operations are started and as follows:
Pay charges for services.
Maintain in good order and in clean condition, with secure access, for duration of the work.
Obtain permission for removal.
Remove on completion.
Vary as necessary to suit the circumstances. A standard drawing, if available, may be substituted for part or all of this item, including the schedule. The subclause and schedule assume that only one office is required (i.e. the architect and other consultants share with the Clerk of Works, if there is one). The contractor need only provide what has been documented Reformat as required.
[bookmark: h-124655-1]Owner's site office schedule
User:  
Floor area:  
Structure:  
Floor finish:   
Furniture and fittings:  
Desk, chairs, filing cabinet, set-out table, plan rack, locker, shelving, meeting table and chairs for six people.
Telephones:  
Modem:  
Services:  
Tea making facilities, air conditioning, fans, toilet facilities (any gender requirements), lights, power points, heater, walkie-talkie, public address link-up and the like.
Signage:  
Security:  
Parking:  
[bookmark: h-124635-1]Protective clothing
Rubber boots, safety boots, safety glasses and gloves are also often required on building sites, but it is perhaps unreasonable to expect the contractor to supply them in a full range of sizes to visitors without charge and without notice. The architect should provide a properly fitting helmet and boots for their own use.
Protective clothing: Make available protective clothing for the use of visitors, as follows:
Safety helmets: To AS/NZS 1801, Type 1.
Certification provider: Submit product certification from an organisation accredited by the Joint Accreditation System of Australia and New Zealand (JAS-ANZ).
Number of helmets:  
[bookmark: h-124666-1]Temporary services
Requirement:  
Temporary services are generally the business of the contractor. If it is necessary to specify particular requirements, do so here, e.g. temporary services for owner’s facilities if construction activities interfere, power for testing, temporary distribution boards, special lighting requirements, water for testing, metering and payments for services. Consider other temporary services, e.g. gas, compressed air. Use of lift cars, new services, stairs and escalators (i.e. the works) may also need to be addressed generally and not to be used without consent and protection, maintenance and restoration required.
[bookmark: h-126103-1]Temporary fence
Requirement:  
Provide text only if a fence is required by the owner, for example, to secure occupied premises. Normally site security is the responsibility of the contractor. Document in 0242 Landscape – fences and barriers for example, and cross reference, or document here. Requirements of regulatory authorities may conflict. Note that hoardings are generally a local authority requirement and need not be documented in most circumstances.
[bookmark: h-124644-1]Project signboards
General: Provide project-specific signboards and as follows:
Locate where directed.
Maintain in good condition for duration of the work.
Obtain permission for removal.
Remove on completion.
Other signboards: Obtain approval before display of advertisements or provision of other signboards.
[bookmark: h-126065-1]Project signboard description
Best shown on the drawings. Components may be provided by the architect – modify as required.
Location:  
Size:  
Text, graphics:  
e.g. Name of the project, the owner, contractor, architect, engineer, quantity surveyor.
Other details:  
e.g. Drawing number.
[bookmark: h-91301-content]Building the works
See ABIC MW-2018 Section G.
[bookmark: h-124614-1]Surveys
Edit Surveys if instructions are required additional to those in ABIC MW-2018 clause G1 and G2 e.g. employment of licensed surveyor to check tolerances of structural elements such as position of columns, verticality of columns and facades, and floor levels. Also, provision of equipment and labour to assist checks by the architect.
Setting out:  
See ABIC MW-2018 clause G2. Additional information required here may include data and survey marks (pegs, bench marks etc.) necessary for setting out. If this information is available, state how it can be obtained e.g. identify and supply the survey. If it is not, state how it is to be provided by the owner e.g. source, timing, or leave it to the architect to sort out.
Check surveys:  
e.g. Required.
Final survey:  
e.g. Required; Confirm finished ground levels and building location.
[bookmark: h-124673-1]Survey marks
See ABIC MW-2018 clause G1. Protection of the contractor’s survey marks is the contractor’s business.
Definition: A survey peg, bench mark, reference mark, signal, alignment, level mark or any other mark used or intended to be used for the purpose of setting out, checking or measuring the work.
Care of survey marks: Preserve and maintain the owner’s survey marks in their true positions.
Rectification: If survey marks are disturbed or obliterated, immediately rectify.
[bookmark: h-124622-1]Safety
See ABIC MW-2018 clause G2 on contractor’s obligations for health and safety. Blanket bans on toxic products may be worth considering, though this issue is best dealt with by specifying non-toxic alternatives at the appropriate place in the technical specification. Handling of existing asbestos is dealt with in 0201 Demolition. On lead hazards in construction, see AS 4874.
The contractor is subject to stringent public and Work Health and Safety law. Work Health and Safety (WHS) legislation in some states and territories also include statutory obligations on designers in relation to WHS issues arising out of their designs during and after construction. Neither the construction contract nor the designers consultancy agreement can limit these statutory obligations, but may add further requirements, such as the following paragraphs, that provide for the owner to be kept informed, through the architect, if certain events occur.
It is important to note that WHS obligations on contractors and designers differ in each state and territory.
Accidents: Promptly notify the architect of the occurrence of the following:
Accidents involving death or personal injury.
Accidents involving loss of time.
Incidents with accident potential such as equipment failure, slides and cave-ins.
Accident reports: Submit reports of accidents.
Purpose of submission: Information only.
[bookmark: h-124605-1]Contractor's representative
See ABIC MW-2018 clause G3. The requirement for full-time competent supervisors, with appropriate experience and training, may need to be documented in some cases. Requirements vary across the country for many trades. General plumbers and electricians (special class) must be licensed in every state and territory.
General: Must be accessible, and fluent in English and technical terminology.
[bookmark: h-124615-1]Subcontracting
General: Submit a complete list of proposed subcontractors and suppliers.
See ABIC MW-2018 clause G4 on subcontracting, ABIC MW-2018 clauses G14 to G16 on separate contractors, and ABIC MW-2018 clause K3 on particular persons as subcontractors the general case. This states that persons other than contractor may be either separate contractors or subcontractors identified by the architect.
Interface work required of the contractor in connection with the work of persons other than contractor or separate contractors, such as cutting holes, chasing, provision of plinths, sealing penetrations, and repair and rectification work should be specified in detail here or in the appropriate worksection of the head contract specification. If not specified at all it is liable to give rise to a claim for a variation. Interfaces of persons other than contractor work (sometimes erroneously called scope of work) are better delineated in the person other than contractor documents itself. They should exactly complement any in the head contract. Liaise with the consultants responsible for person other than contractor documents, and the construction or project manager, if any.
[bookmark: h-124633-1]Program of work
See ABIC MW-2018 clauses G5 and G6 on contractor’s obligation to provide a program. This subclause establishes only the basic requirements for a construction program.
For larger projects, consider the following additional requirements:
Plant and labour resources and projected productivity rates for each activity.
Site mobilisation.
Procurement activities, such as subcontract tendering and appointment.
Order dates and lead times for major components.
Time allowed for product certification of imported goods.
Time allowed for testing and commissioning of major items of equipment.
Preparation and approvals for contractor’s documents.
Extensions of time granted.
Actions dealing with deviations from program.
A progress report dealing with off-site work.
Additional resource requirements (services coordinator).
Identification of critical path activities and network formatting may be appropriate in some cases (unlikely for small building works). Edit text accordingly.
Construction program: Show the following:
Sequence of work.
Critical paths of activities related to the work.
Allowance for holidays.
Activity inter-relationships.
External dependencies including provision of access, document approvals and work by others.
Periods within which various stages or parts of the work are to be executed.
Revise these submission requirements, as necessary.
Time scale: Working days.
Updated program: Identify changes since the previous issue, and show the estimated percentage of completion for each item of work.
See ABIC MW-2018 clause G6 on the contractor updating his program.
Frequency:  
e.g. Monthly; Before each site meeting.
Program chart: Display in the contractor’s site office an up-to-date bar chart and network diagram based on the construction program.
[bookmark: h-124672-1]Order of work schedule
	Portion of work
	Order of work
	Time of work

	
	
	

	
	
	

	
	
	


 
If it is necessary to direct the contractor to perform the works in a particular order, or to complete stages or parts of the work in a particular sequence or at stated times, give the directions here. For example, the contractor will need to know the dates by which different parts of an existing building will be vacated, or the beginning and end of the building season (if any) in a national park or campus. Alternatively, the directions may be given in the form of a construction program issued to the contractor as part of the contract documents. Either way the requirements are contractual, unlike the program of work.
[bookmark: h-124629-1]Site meetings
The owner may be invited to attend or send a representative to observe but not necessarily to participate in site meetings. Agendas may be required on large projects.
General: Hold and attend site meetings throughout the contract and arrange for the attendance of appropriate subcontractors, the architect, and appropriate consultants.
Frequency:  
The frequency of meetings is best agreed by the architect and contractor, as being the most appropriate for the project, and may vary. It is helpful if meetings coincide with the timing of progress claims, though not essential.
Minutes: Make a record of site meetings. Within 5 working days after each meeting, distribute a copy of the minutes to each party.
Purpose of submission: Review.
Delete if the architect is to take and distribute the minutes.
Contacts: At the first site meeting, submit names and telephone numbers of responsible persons who may be contacted after hours during the course of the contract.
Purpose of submission: Information only.
[bookmark: h-124613-1]Progress photographs
General: Take colour progress photographs within 5 working days, before each site meeting. At each site meeting submit 2 sets of prints and the digital files. Identify the project, date, time, location and orientation.
Delete this subclause if these will be taken by the architect or by a separate contractor. If the latter, list in Persons other than contractor, below. Consider mounting, size, and a default number e.g. 2 site photographs from different directions, and 5 interior photographs.
Purpose of submission: Information only.
Minimum frequency:  
Minimum number:  
Format:  
[bookmark: h-124671-1]Items supplied by owner
If quality assurance is required, the owner as a supplier to the contractor will need to supply items which are consistent with quality requirements of the works, and certify this, or advise which items are not consistent. This could be extended to the contract documents themselves, are they current, complete, unambiguous?
General: Materials and other items supplied free of charge to the contractor for installation in the execution of the works. Unload and take delivery, inspect for defects and take care of the items. If defects are found, advise. Return unused items to the owner.
Conditions of supply:  
Notice:  
For delivery of critical items under the control of the architect/owner (e.g. statues, electrical equipment). If there is not adequate storage available, action may be required.
[bookmark: h-124634-1]Items supplied by owner schedule
	Location
	Item
	Quantity
	Date

	
	
	
	

	
	
	
	

	
	
	
	


 
Date: Of delivery or availability, to permit preparation of program.
[bookmark: h-126087-1]Changes to existing
General: At least 5 working days before changing the following existing items, give notice:  
The items may be part of existing structures, services, survey marks, etc.
[bookmark: h-124640-1]Persons other than contractor
Facilities: Refer to person other than contractor documentation.
Basic requirements include the following:
Access to the site.
Storage areas.
Temporary services, including water, power, gas, lighting, ventilation, telephone, and copying.
Messing, changing and sanitary accommodation.
Scaffolding and hoisting facilities as provided for, and during the period of, the contractors’ own use, including operators but not labour for loading and unloading.
Vary as necessary e.g. additional attendance, cranage, cleaning up, protection, car parking, safe working, temporary supports.
Contractor/person other than contractor interfaces: Refer to person other than contractor documentation.
Interface work required of the contractor in connection with the work of persons other than contractor, such as cutting holes, chasing, provision of plinths, sealing penetrations, and repair and rectification work could be specified in detail here or in the appropriate worksection of the head contract specification. If not specified at all it is liable to give rise to a claim for a variation. Interfaces of work by persons other than contractor are better delineated in the person other than contractor documents itself. They should exactly complement any in the head contract. Liaise with the consultants responsible for the person other than contractor documents, and the construction or project manager, if any.
[bookmark: h-75613-content]Completion of the works
See ABIC MW-2018 Section M.
[bookmark: h-124670-1]Final cleaning
Lamp and filter replacement, and the like, are dealt with in the various SERVICES worksections.
General: Before the date for practical completion, clean throughout, including interior and exterior surfaces exposed to view. Vacuum carpeted and soft surfaces. Clean debris from the site, roofs, gutters, downpipes and drainage systems. Remove waste and surplus materials.
Samples: Remove non-incorporated samples, prototypes and sample panels.
[bookmark: h-124647-1]Reinstatement
General: Before the date for practical completion, clean and repair damage caused by installation or use of temporary work and restore existing facilities used during construction to original condition.
[bookmark: h-124628-1]Adjoining property
Evaluation: At practical completion, for each property described in the Adjoining properties to be recorded schedule, inspect the property with the architect and owner and occupant of the property, recording any damage that has occurred since the pre-commencement inspection.
[bookmark: h-124606-1]Pest eradication
General: Employ suitably qualified pest exterminators. At practical completion, verify that completed works are free of pest types documented in the Pest eradication treatments schedule.
[bookmark: h-124632-1]Pest eradication treatments schedule
	Pest type to be treated
	Eradication method

	
	

	
	

	
	


 
Eradication method: e.g. Exterminator’s recommendation.
[bookmark: h-124652-1]Removal of plant
General: Within 10 working days after practical completion, remove temporary works and construction plant no longer required. Remove the balance before the end of the defects liability period.
[bookmark: h-124642-1]Separable parts
Further conditions:  
See ABIC MW-2018 clauses M1.3, M9 and M10, and Schedule 1 at Item 20 on completion of the works. There may be further conditions regarding separable parts not identified in ABIC MW-2018, which should therefore be defined here.
[bookmark: h-80066-content]Payment for the works
See ABIC MW-2018 Section N. It is assumed that any contingency sum is reserved outside the contract. However the contingency sum may be included as a provisional sum; if so, then the method of adjustment should be included in the worksection. A single adjustment can then be made when the works are complete, at practical completion.
[bookmark: h-124619-1]Import costs
See ABIC MW-2018 clause N1 on import costs and contract price. Include only if risk of change is being taken by the owner. It is contrary to the policy of many public sector authorities. In such cases, delete the subclause.
Definition: Import costs include costs attributable to exchange rates, customs and import duty of imported content of items purchased for incorporation in the works.
Adjustment: If there are changes in rates applying to import costs of items listed in the Import cost adjustment schedule, add or deduct the amount of the difference to or from the contract sum, as applicable.
[bookmark: h-124650-1]Import costs adjustment schedule
	Item
	Country of origin
	Import cost

	
	
	

	
	
	

	
	
	


 
[bookmark: h-124627-1]Anticipated progress claims
See ABIC MW-2018 clauses N3 to N10. Ideally the schedule will address each trade or package, not just the total claim. This will be linked to the program of work. The frequency will be monthly – see ABIC MW-2018 clause N3.
General: At commencement of the works, submit a schedule of anticipated progress claims for the contract period. Submit a revised schedule with each progress claim.
Purpose of submission: Information only.
[bookmark: h-124669-1]Progress claims
Break-down: With each progress claim, submit a statement of amounts claimed in respect of each worksection or trade heading designated in the specification.
This subclause should be modified if there is a priced bill of quantities – see ABIC MW-2018 clause H2.
Purpose of submission: Review.
[bookmark: h-124612-1]Method of measurement
General: In conformance with the principles of the Australian and New Zealand standard method of measurement of building works (ANZSMM).
[bookmark: h-86087-content]Miscellaneous
See ABIC MW-2018 Section R.
[bookmark: h-124641-1]Compliance with the law
Requirements of authorities: The owner, before entering into the contract, has given the notices, paid the fees, and obtained the permits, approvals and other authorisations, as documented in the Prior applications and approvals schedule.
See ABIC MW-2018 clause R9 on compliance with the law.
On Work Health and Safety requirements, the roles of private certifiers vary between jurisdictions.
[bookmark: h-124636-1]Prior applications and approvals schedule
	Prior notices given and applications made
	Fees paid
	Permits, approvals and authorisations received

	
	
	

	
	
	

	
	
	


 
List the applications made, e.g. Building application to Council, fees paid, and approvals received, e.g. Building approval dated.
This information may also be provided in 0121 Tendering, if so delete.
[bookmark: h-124618-1]Authority conditions schedule
	Authority
	Document
	Condition

	
	
	

	
	
	

	
	
	


 
Authorities commonly impose conditions governing noise, access, dust, hours of operation, inspections and traffic control. The contractor is obliged by law to comply with environmental protection legislation and with local authority requirements. The contract cannot interfere with that obligation, but may stipulate more stringent requirements for contract purposes. Consider documenting any such requirements here in a separate schedule. Responsibility for conditions, if any, imposed by local authorities needs to be resolved. Consider scheduling here those conditions which affect the contractor. Coordinate with Site restrictions Site limitations. Ultimately, all the conditions are the responsibility of the applicant (owner) as far as the local authorities are concerned.
REFERENCED DOCUMENTS
The following documents are incorporated into this worksection by reference:
AS/NZS 1801	1997	Occupational protective helmets
ABIC MW-2018	2018	Australian Building Industry Contract – Major works
ANZSMM	2018	Australian and New Zealand standard method of measurement of building works
The following documents are mentioned only in the Guidance text:
AS 2124	1992	General conditions of contract
AS 2436	2010	Guide to noise and vibration control on construction, demolition and maintenance sites
AS 4000	1997	General conditions of contract
AS 4874	2000	Guide to the investigation of potentially contaminated soil and deposited dust as source of lead available to humans
AS 4902	2000	General conditions of contract for design and construct
AS 4905	2002	Minor works contract conditions (Superintendent administered)
ABIC BW 2018 C	2018	Australian Building Industry Contract - Commercial basic works contract
ABIC EW-1	2003	Australian Building Industry Contract - Early Works Contract
ABIC SW-2018	2018	Australian Building Industry Contract – Simple works
NCW4	2019	General conditions of contract for construction
NATSPEC GEN 016	2018	Preliminaries and contract schedules
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